
Contents

1	Testing and Test Management	1
1.1	The Concept of Test Management	1
1.2	Evolution of Testing	3
1.2.1	“Intuitive” Testing	3
1.2.2	Testing with Design Documents	4
1.2.3	Requirement-Based Testing	5
1.3	The Challenge for Test Management	7
1.4	The Test Management Model	8
1.4.1	Risk & Requirement Based Testing (RRBT)	10
1.4.2	Test Management File	10
1.4.3	Risk Analysis and Test Strategy	11
1.4.4	Estimation	11
1.4.5	Planning	11
1.4.6	Test Organisation	12
1.4.7	Progress Management	12
1.4.8	Issue Management	13
1.4.9	Reporting and Advice	13
1.4.10	Evaluation and Transfer	13
1.5	Conclusion	14
2	Risk & Requirement Based Testing	15
2.1	Distinction Between Project Risks and Product Risks	17
2.2	Steps Within Risk Management	19
2.2.1	Risk Management and Risk & Requirement-Based Testing	19
2.2.2	Identify Risks	21
2.2.3	Classify and Assess Risks	23
2.2.4	Allocate and Select Risks	29
2.2.5	Monitor Risks	31
2.3	Using Risk Priority Within the Test Project	32

- 2.4 The Combination of Product Risks and Requirements 33
- 2.5 Conclusion 36

- 3 The Quick Scan 39**
 - 3.1 Basic Information 39
 - 3.2 Specific Information According to the Test Management Model 42
 - 3.3 Availability of Documentation 44
 - 3.4 Availability of Testware 45
 - 3.5 Availability of Supporting Procedures 45
 - 3.6 Reporting and Coordination 46
 - 3.7 Conclusion 46

- 4 The Test Management File 47**
 - 4.1 Layout of the Test Management File 48
 - 4.2 Test Plan 50
 - 4.2.1 Project Test Plan and Detailed Test Plans 51
 - 4.3 Standards and Procedures 52
 - 4.4 Project Documentation 53
 - 4.5 Test Analysis and Test Automation 53
 - 4.6 Test Log 53
 - 4.7 Test Environment 54
 - 4.8 Minutes and Correspondence 55
 - 4.9 Miscellaneous 56
 - 4.10 Management of Documents in the Test Management File 56
 - 4.10.1 Identifying the Components 57
 - 4.10.2 Setting Up a Management Procedure 57
 - 4.10.3 Carrying Out an Audit 58
 - 4.10.4 Status Accounting 58
 - 4.10.5 Use of Tools in Managing the Test Management File 58
 - 4.11 Conclusion 59

- 5 Risk Analysis and Test Strategy 61**
 - 5.1 The Test Project Risk Analysis 62
 - 5.1.1 Identifying the Project Risks 63
 - 5.1.2 Classifying and Assessing the Project Risks 63
 - 5.1.3 Allocating the Project Risks 64
 - 5.2 Developing the Test Strategy 66
 - 5.2.1 Step 1: Identify the Stakeholders 66
 - 5.2.2 Step 2: Carry Out the Test Product Risk Analysis 68
 - 5.2.3 Step 3: Link the Relevant Product Risks to the Quality Attributes 70
 - 5.2.4 Step 4: Determine the Test Levels 74
 - 5.2.5 Step 5: Determine the Acceptance Criteria 74
 - 5.2.6 Step 6: Set Up the Cluster Matrix 79

5.2.7	Step 7: Set Up the Cluster Cards	80
5.3	Conclusion	83
6	Estimation	85
6.1	Estimating	87
6.1.1	Drawing Up a Draft Version of the Estimate	87
6.1.2	Reviewing and Refining the Draft Version	88
6.1.3	Creating Involvement	89
6.2	Methods of Estimating	89
6.2.1	Top-Down Estimating	89
6.2.2	Bottom-Up Estimating	91
6.2.3	Using Percentages	92
6.2.4	Estimation by Analogy	96
6.2.5	Expert Judgement	97
6.2.6	Fixed Budget	98
6.2.7	Test Effort Estimation Model (TEEM)	100
6.2.8	Combining Various Methods of Estimating	104
6.2.9	Summary of Estimating Methods	105
6.3	Factors that Influence the Estimate	106
6.3.1	Effective Working Time	107
6.3.2	Test Management	107
6.3.3	Quality Control	108
6.3.4	Scope of the Test Project	108
6.3.5	The Learning Curve	108
6.3.6	Reusability of Testware	109
6.3.7	Availability of Documentation	109
6.3.8	Test Data Maintenance	110
6.3.9	Complexity of the Test Environment	111
6.3.10	Complexity of the Information System	111
6.3.11	Time to Repair Issues	111
6.3.12	Transfer	112
6.4	Conclusion	112
7	Planning	113
7.1	Planning Versus Estimating	114
7.2	Setting Up the Plan	116
7.3	Evolutionary Planning	117
7.3.1	Detailed Planning Versus Global Planning	117
7.3.2	Projects Are Driven by Multiple Objectives	119
7.3.3	Delivering Added Value at an Early Stage	120
7.3.4	Design, Analysis and Test Execution Within Each Iteration	120
7.3.5	Focus on the User	121
7.3.6	Focus on the Result Instead of the System Development Process	122

7.3.7	Advantages of Evolutionary Planning and Logical Units of Test	123
7.4	Distinction Between Test Project Preparation and Execution	123
7.4.1	The Intake Test	125
7.4.2	The Basic Test	126
7.4.3	The Complete Test	127
7.4.4	The Final Test	127
7.5	Template Plan of the Test Project	128
7.6	Factors That Influence the Plan	132
7.6.1	The System Development Method	132
7.6.2	The Way of Transfer	134
7.6.3	(Un)familiarity with Test Automation.....	134
7.6.4	Necessary Repair Time.....	136
7.6.5	Time Required for Test Management Activities	137
7.6.6	Employees' Experience	137
7.7	Conclusion	137
8	The Test Organisation	139
8.1	Project Structure	139
8.1.1	Test Roles	140
8.1.2	Staffing the Test Project	140
8.1.3	Centrally Organised Test Services	141
8.2	Reporting Structure	143
8.3	Meeting Structure	148
8.4	Infrastructure	149
8.4.1	Test Environments	149
8.4.2	Workstations and Facilities	151
8.5	Conclusion	151
9	The Dynamics of Testing	153
9.1	Management of Time, Money and Quality	154
9.1.1	Management of Time	155
9.1.2	Management of Money	156
9.1.3	Management of Quality	157
9.2	Situations That Influence the Test Project	159
9.2.1	Cluster Cards Are Incomplete.....	160
9.2.2	The Stakeholders Do Not Feel (Sufficiently) Involved..	162
9.2.3	Incomplete Documentation	164
9.2.4	Domain Experts Are Unavailable or Do Not Have Enough Time To Spare	165
9.2.5	Changed Insights Lead to Changes in the Requirements	167
9.2.6	Insufficient Knowledge on the Part of Test Professionals	169

- 9.2.7 Late Delivery of the Information System 170
- 9.2.8 Poor Quality of the Delivered Information System 171
- 9.2.9 The Test Environment Is Unstable
or Even Unavailable 173
- 9.3 Conclusion 180
- 10 Progress Management 181**
 - 10.1 The Earned Value Method 182
 - 10.2 Progress (Time) 184
 - 10.2.1 Setting Up Progress Monitoring 184
 - 10.2.2 Allow for Interdependencies 187
 - 10.2.3 Test Preparation and Test Execution 189
 - 10.3 Budget (Money) 193
 - 10.3.1 Setting Up a Budget Spending Record 193
 - 10.3.2 Monitoring Budget Spending 195
 - 10.3.3 Utilising Idle Time 195
 - 10.4 Quality 196
 - 10.4.1 Quality of the Test Products 196
 - 10.4.2 Quality of the Information System 197
 - 10.5 The Test Control Matrix 201
 - 10.5.1 Setting Up a TCM 203
 - 10.5.2 EVM in TCM 203
 - 10.6 Progress Reporting 206
 - 10.6.1 Progress of Test Preparation and Test Execution 206
 - 10.6.2 Budget Spending 206
 - 10.6.3 Quality of the Information System Under Test 207
 - 10.7 Conclusion 208
- 11 Issue Management 209**
 - 11.1 Registering Issues 210
 - 11.2 The Issue Procedure 211
 - 11.3 Issue Administration 215
 - 11.4 The Issue Meeting 216
 - 11.4.1 The Business Impact 219
 - 11.4.2 The Test Impact 219
 - 11.4.3 The Solution Term 220
 - 11.5 Conclusion 221
- 12 Reporting and Advice 223**
 - 12.1 Drawing up Reports 223
 - 12.2 Types of Reports 225
 - 12.2.1 The Progress Report 225
 - 12.2.2 The Exception Report 227
 - 12.2.3 The Phase Report 227
 - 12.2.4 The Final Report 228

12.2.5 Advice	229
12.3 Conclusion	233
13 Evaluation and Transfer	235
13.1 Evaluation as a Basis for Improvement	236
13.2 Test and Development Process Improvement	238
13.2.1 Metrics	239
13.2.2 Test Improvement Methods	241
13.2.3 Test Process Improvement	241
13.2.4 Testing Maturity Model	242
13.2.5 Comparison of TPI and TMM	242
13.2.6 Relation Between this Book and TMM	242
13.3 Transfer	244
13.3.1 Maintenance of Test Products	244
13.3.2 Test Products To Be Maintained	246
13.3.3 When To Set Up Maintenance	249
13.4 Role of the Test Manager After Completion of the Test Project	253
13.5 Conclusion	254
A PRINCE2 and Test Management	255
A.1 Similarities Between PRINCE2 and Test Management	255
A.2 Position of a Test Project Within a PRINCE2 Project	257
A.3 More PRINCE2	257
B Checklist of Product Risks	259
B.1 Checklist of Product Risks – End Users	260
B.2 Checklist of Product Risks – Marketing	267
B.3 Checklist of Product Risks – Support Department	268
B.4 Checklist of Product Risks – IT Department	269
B.5 Checklist of Product Risks – Internal Security	272
C Template for Risk- & Requirement-Based Testing	275
D Quality Attributes According to ISO9126	277
E Template for Test Plan	281
E.1 Management Summary	281
E.2 Introduction	281
E.2.1 Documentation Used	281
E.2.2 Standards and Procedures	282
E.3 The Test Assignment	282
E.3.1 Client	282
E.3.2 Supplier	282
E.3.3 Goal of the Assignment	282

E.3.4	Scope	283
E.3.5	Suspension Criteria and Resumption Requirements ...	283
E.3.6	Test Project Deliverables	283
E.3.7	Discharging the Test	283
E.3.8	Starting Points and Preconditions	284
E.3.9	Risks and Risk Countermeasures	284
E.4	Test Approach	284
E.4.1	Test Strategy	284
E.4.2	Preparation	284
E.4.3	Analysis	284
E.4.4	Test Automation	285
E.4.5	Execution and Transfer	285
E.5	Planning and Budget	285
E.6	Test Organisation	286
E.6.1	Stakeholders	286
E.6.2	Tasks, Authorities and Responsibilities	286
E.6.3	Meetings	286
E.6.4	Communication	286
E.7	Description of the Test Environment	287
E.8	Transfer of Testware to the Organisation	287
E.9	Appendices	287
F	The Goal–Question–Metric (GQM) Method applied to testing	289
G	Checklist of Project Risks	299
G.1	Organisation	300
G.2	Test Project	302
G.3	Test Team	307
G.4	The Selected Test Method	309
G.5	The Information System	310
G.6	Test Environment(s)	313
G.7	Automated Testing	316
H	Template for Test Strategy	319
H.1	Management Summary	319
H.2	Introduction	319
H.2.1	Seven Steps	319
H.2.2	Documentation Used	320
H.3	Stakeholders and Organisational Structure	320
H.3.1	Stakeholders of the System	321
H.3.2	Organisational structure	321
H.4	Link product risks and quality attributes	321
H.4.1	Product risk analysis	321
H.4.2	Link product risks and quality attributes	321

- H.5 Test levels and acceptance criteria 322
 - H.5.1 Test levels 322
 - H.5.2 Acceptance criteria 322
- H.6 Cluster matrix 322
- H.7 Cluster cards 323
- I Testing Roles 327**
- J Template for Progress Report 347**
- K Template for Phase Report 351**
 - K.1 Management Summary 351
 - K.2 Test Assignment Test Level 351
 - K.3 Quality of the Information System 352
 - K.3.1 Product Risks and Requirements 352
 - K.3.2 Brief Overview of Issues 352
 - K.3.3 Entry and Exit Criteria 353
 - K.4 Planned Versus Realised 353
 - K.4.1 Time 353
 - K.4.2 Money 353
 - K.4.3 Deliverables 354
 - K.5 Recommendations 354
- L Template for Final Report 355**
 - L.1 Management summary 355
 - L.2 Test assignment 355
 - L.3 Quality of the information system 356
 - L.3.1 Product risks and requirements 356
 - L.3.2 Overview of issues 357
 - L.3.3 Acceptance criteria 357
 - L.4 Costs and benefits of the test project 357
 - L.4.1 Costs in time 357
 - L.4.2 Costs in money 358
 - L.4.3 Benefits of the test project 359
 - L.5 Recommendations 359
- Glossary 361**
- Bibliography 369**
- Index 373**